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6 C Flint 10/04/2010 Code of Construction Practice, 
reference to fishing interests

Letter from Transport Scotland to Mr 
Flint - ref Forth Crossing 
Bill/006/Objection/Response - para 7 
and Official Report:10 March 2010 
Forth Crossing Bill Committee (Col 
139)

I can confirm, as we mentioned at the evidence session on 10 March 2010, that we will 
ensure that the contractor, under the terms of the Code of Construction Practice, includes 
Fishing Interests within the parties that will be consulted and advised of the Marine Traffic 
Management Plan. The plan will include details of the procedures to be implemented to 
manage construction works within the marine environment.

12 Mr Faulds 26/07/2010 Hopetoun Road / Society Road Letter from Transport Scotland to Mr 
Faulds - ref Forth Crossing Bill / 012 / 
objection / corres - para 2

Traffic Management on Society Road I am pleased to confirm that the junction between the haul road and Society Road will be 
traffic managed and that once the haul road is constructed the contractor will not be permitted 
to use any part of Hopetoun Road / Society road to undertake construction activities outwith 
the Act limits. Accordingly, we will amend the Code of Construction Practice to reflect this 
binding commitment.

16 J Harper 19/04/2010 Environmental benefits of B800 Letter from Transport Scotland to Mrs 
Harper - ref Forth Crossing Bill / 016 / 
Objection / response - para 10

In addition to our comments regarding the environmental benefits described in the 
Environmental Statement at the B800, I would also note that footpaths will be provided on 
both sides of the road and the remodelling of Ferrymuir roundabout will include pedestrian 
crossing facilities.

17, 18, 19, 
20, 21, 25

M Mcluskey on behalf of 
Kirklands Park residents

03/09/2010 Code of Construction Practice - start up 
times

Transcript of Stage 2 Assessor 
hearings - 03 September 2010 - Col 
335 -
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing3September
2010.pdf

…there will have to be a further revision to the code of construction practice for this project, 
because we also have the start-up tiime commencing 30 minutes in advance of normal 
working hours on a Saturday, so we would have to amend that to be wholly in line with the 
committee's wishes that the provisions in the Airdrie to Bathgate code of construction practice 
are reflected accurately.

25 Linlithgow Cycling Action 
Group 

27/04/2010 Addition to the contract documents for 
the scheme construction.

Letter from Transport Scotland to Mr 
Alastair Morrison - ref: Forth 
Replacement Crossing 
Bill/025/Objections/Response - para 
21

Inclusion of the below into the contract documents for the scheme construction: The TMWG 
and the Traffic Safety and Control Officer and the contractor will ensure that the continuity of 
directional signing on National Cycle Routes and other existing routes signposted for cyclists 
is maintained at all times through areas affected by the construction.

25 Linlithgow Cycling Action 
Group 

02/09/2010 Code of Construction Practice - 4.2.6 Transcript of Stage 2 Assessor 
hearings - 03 September 2010 - Col 
327 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing3September
2010.pdf

Perhaps we can give a slight clarification that it is pedestrian, equestrian and cyclist routes, 
and clarify that both existing routes and proposed divversions to those routes are meant. We 
may be able to find wording to clarify that routes could be jointly used by those groups or 
individually used - a cycle track could be used jointly by pedestrians and cyclists, whereas a 
footway could be used by pedestrians only, for example. We can probably amend the wording 
to cover that point.

26 Society Road Residents 02/08/2010 Haul road Forth Crossing Bill Stage 2 – 
Consideration of Objections 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by: Society Road (Group 
25) Para 14.2.1.(1) 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group25TSresponse2.pdf

Paragraph 4.7.5 of the Code of Construction Practice was amended to clarify that the 
contractor will not be permitted to undertake construction activities on the Hopetoun 
Road/Society Road outwith the Act limits once the haul road is constructed (refer to 
paragraph 3.3.2 of this submission).

26 Society Road Residents 02/08/2010 Haul road Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by:
Society Road (Group 25) Para 14.2.2 
(2) 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group25TSresponse2.pdf

The haul road, in the vicinity of properties, will have a bituminous surface.

26 Society Road Residents 30/08/2010 Code of Construction Practice 5.2.9 Transcript of Stage 2 Assessor 
hearings - 30 August 2010 - col 33 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearingmorning30A
ugust2010.pdf

Cross reference at section 5.2.9 so as to cover cumulative noise impact.

Section A: General or generic commitments and undertakings that have been given that have general application
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12

13

14

15

16
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18

19

20

26 Society Road Residents 30/08/2010 Code of Construction Practice - 
complaints procedure - 2.3.1

Transcript of Stage 2 Assessor 
hearings - 30 August 2010 - col 19 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearingmorning30A
ugust2010.pdf

The Assessor: The number of complaints will be published, and where in general the 
complaint came from, what it was and how it had been dealt with will be recorded. Those are 
the three fundamentals.
Lawrence Shackman: Yes.
The Assessor: Thank you very much.

30 Kirkliston Community 
Council

03/09/2010 Amendment to Forth Crossing Bill - 
section 70 and 71

Transcript of Stage 2 Assessor 
hearings - 03 September 2010 - col 
339 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing3September
2010.pdf

Andy Mackay: Yes. In fact, it is both. I will start with the bill. The promoter intends to lodge an 
amendment for consideration by the bill committee at stage 2 that would change the 
provisions that have been referred to as restricting the local authorities‟ ability to serve notice 
under the Control of Pollution Act 1974. It is intended to leave that ability with the local 
authorities. As part of that proposed amendment, it is intended to introduce a defence for the 
contractor in relation to any notice that is served that the works are being carried out in 
accordance with the code of construction practice. That includes, for example, the provisions 
in the working hours and noise and vibration sections, which are of particular relevance.

33 Clufflat and Clufflat Brae 
Residents 

10/09/2010 Code of Construction Practice 
paragraph 2.2.2

Transcript of Stage 2 Assessor 
hearings - 10 September 2010 - col 
719 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing10Septembe
r2010.pdf

The Assessor: Given that you have had to explain the word "will", will you consider inserting 
another clause to emphasise the fact that the effects of construction activities will be mitigated 
in advance? Andy Mackay: Yes, sir, we can include in the paragrpah an additional 
clarification of the timing of consultation.

33 Clufflat and Clufflat Brae 
Residents 

10/09/2010 Code of Construction Practice glossary Transcript of Stage 2 Assessor 
hearings - 10 September 2010 - col 
721 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing10Septembe
r2010.pdf

The Assessor: so it is something else. In that case, it would be helpful, certainly to me, if 
there was an additional definition in the glossary to indicate what the phrse "accommodation 
works" refers to. Andy Mackay: Yes, we can add that.

33 Clufflat and Clufflat Brae 
Residents 

10/09/2010 Community engagement Transcript of Stage 2 Assessor 
hearings - 10 September 2010 - col 
723 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing10Septembe
r2010.pdf

The Assessor: I know that the Forth Crossing Bill Committee is very interested in this matter. 
The engagement will be a two-way process, and, on occasion, you will go directly to the 
groups if you feel that there is something that they ought to know, rather than just putting 
information on a website or in a newsletter. It would involve active participation by the 
contractor or Transport Scotland, which ever was the lead party. Is that where your evidence 
on this particular matter is coming from? Andy Mackay: Yes, that is correct. The Assessor: 
And that is a commitment that Transport Scotland is making? Andy Mackay: Yes, we are 
content to make that commitment.

35 Springfield Residents Group 06/09/2010 Code of Construction Practice - shift 
workers

Transcript of Stage 2 Assessor 
hearings - 06 September 2010 - Col 
396 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing6September
2010.pdf

Sir, you have identified a matter on which our code of construction practice is probably slightly 
deficient—issues concerning people who are shift workers. At paragraph 5.2.13 of the code, 
we have applied the Noise Insulation (Scotland) Regulations 1975, and we have specified the 
criteria for their application.
If I read you correctly, sir, our application of those regulations has not drawn out the issue in 
view, which involves special cases involving shift workers and the aspects that Mr Greer 
discussed. In the light of that, we will return with an amendment to the code of construction 
practice to make it clear that, in exceptional, special circumstances, consideration will be 
given to noise insulation, and that those exceptional, special circumstances will apply where it 
can be demonstrated that somebody is affected through no fault of their own or through their 
working patterns. However, we will have to treat each case very much on an individual basis, 
and there will have to be a clear demonstration of the issues in view.

40 Linn Mill Residents 
Association

15/07/2010 Sustainable Urban Drainage System 
(SUDS)

Letter from Transport Scotland to Mr 
Ross - ref Forth Crossing Bill - 040 / 
obj / corress - para 6

As discussed at the meeting the facility will definitely be a basin. It will be enclosed so as to 
prevent unauthorised access and there will be planting surrounding the facility. The planting 
will consist of mixed woodland, scrub woodland and species rich in grassland.

40 Linn Mill Residents 
Association

24/08/2010 Barrier - Main Crossing Letter from Transport Scotland to Mr 
Ross - ref Forth Crossing Bill 
/040/Obj/ Corress - para 1 - second 
sentence

We have reviewed the matter and have decided to extend that barrier seawards so that it 
matches the one on the east side on the basis that it provides a visually balanced design.

47 Hopetoun Estate and Trust 27/04/2010 Community forum for consultation Letter from Transport Scotland to 
Messrs Noble and de Salis - ref Forth 
Crossing Bill / 047 / Objection / 
Response - para 92 

Code of Construction Practice We have advised the Forth Crossing Bill committee that we also intend to establish a 
community forum for consultations during the construction stages with the community 
councils. This will provide a structured forum for the views of public and adjacent landowners 
to be communicated to the project team outside of, for example, the consultation with you 
referred to previously regarding traffic matters.Page 2
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65 Mr Gallagher on behalf of 
Queensferry and District 
Community Council

22/04/2010 Community forum for consultation Letter from Transport Scotland to Mr 
Gallagher - ref Forth Crossing Bill / 
065 / Objection / Response - para 74

We have advised the Forth Crossing Bill committee that we also intend to establish a 
community forum for consultations during the construction stages. We will seek to discuss 
and agree the format of the consultation with you in due course. We would intend to agree a 
structured agenda which focuses on construction progress, planned works and any matters 
which may be of interest or concern to communities. The consultation will be attended by our 
Employer's Representative and Community Liaison Officer, together with the contractor's 
community liaison officer and other key members of his site team as may be necessary, to 
cover the matters to be discussed at the consultation.

65 Mr Gallagher on behalf of 
Queensferry and District 
Community Council

22/04/2010 Notification to local residents Letter from Transport Scotland to Mr 
Gallagher - ref Forth Crossing Bill / 
065 / Objection / Response - para 76

… this will include, as a minimum, direct correspondence and/or mail drops.

65 Mr Gallagher on behalf of 
Queensferry and District 
Community Council

16/07/2010 Loss of through-route at the Echline 
fields

Letter from Transport Scotland to Mr 
Gallagher - ref Forth Crossing Bill / 
065 / Obj / Corress - para 8 - second 
sentence

I can confirm , however that routes between Linn Mill and South Queensferry via Society 
Road will remain operational during construction and indeed Society Road will be improved 
by the provision of foot/cycleways.

65 Mr Gallagher on behalf of 
Queensferry and District 
Community Council

16/07/2010 Section 60 of the Control of Pollution 
Act 1974  and Sections 80 and 82 of 
Environment Protection Act 1990

Letter from Transport Scotland to Mr 
Gallagher - ref Forth Crossing Bill / 
065 / Obj / Corress - para 17 - first 
sentence

... the Scottish Ministers will bring forward an amendment to the Forth Crossing Bill at Stage 2 
which does not restrict the application of Section 60 of the Control of Pollution Act 1974 
Sections 80 and 82 of Environment Protection Act 1990 and the ability of the local authorities 
to issue notices. It is now intended to retain the ability of the local authorities to issue notices.

65 Mr Gallagher on behalf of 
Queensferry and District 
Community Council

16/07/2010 Living accommodation at the 
construction compounds.

Letter from Transport Scotland to Mr 
Gallagher - ref Forth Crossing Bill / 
065 / Obj / Corress - para 22 

Code of Construction Practice ... we will bring forward an amendment to the Code of Construction Practice to clarify that 
living accommodation at the construction compounds will only be provided for staff where 
necessary for the purposes of security of the site or the works.

65 Mr Gallagher on behalf of 
Queensferry and District 
Community Council

16/07/2010 Hard shoulder running Letter from Transport Scotland to Mr 
Gallagher - ref Forth Crossing Bill / 
065 / Obj / Corress - para 32 

I can for the avoidance of doubt confirm that the bus hard shoulder running on the Forth 
Replacement Crossing will operate between the Queensferry and Ferrytoll Junctions 
providing that both of the following conditions apply: (i) restrictions are applied to the Forth 
Road Bridge due to an incident, weather or maintenance, and (ii) the mainline across the 
Forth Replacement Crossing is congested (could be caused by incidents (eg accidents) or 
flow breakdown due to volume of traffic) and the variable mandatory speed limit is in 
operation.

65 Mr Gallagher on behalf of 
Queensferry and District 
Community Council

10/08/2010 30mph speed limit - B800/A904 Email from Transport Scotland to Mr 
Gallagher - 10 August 2010, 17:54

I can also advise that 30mph speed limits have been agreed with With of Edinburgh Council 
on the B800 to commence at a point just south of the Golf Club entrance and along the A904 
between Echline Junction and the proposed South Queensferry Junction.

65 Queensferry and District 
Community Council

08/09/2010 Traffic monitoring on local roads Transcript of Stage 2 Assessor 
hearings - 08 September 2010 - Col 
629 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing8September
2010.pdf

Ruth Crawford: Reverting to the rebuttal, I pick up on the fourth bullet point under the 
“Construction” heading on page 10, and the desired change that
“Traffic levels are constantly monitored to minimise the impact on the communities”.
I shall not read it all out. Am I right in understanding that the code of construction practice sets 
out detailed provisions relative to traffic at least?
Andy Mackay: Yes, it does—throughout section 4. Monitoring, in particular, is covered in 
section 4.8.
One point, which I do not think we have heard before, that is worth noting at this stage is that 
Transport Scotland has been consulting local authorities regarding monitoring traffic levels on 
local roads. That will include pre-construction, during construction and post-construction 
monitoring, and we will agree the locations for permanent traffic counters with the local 
authority and will install them prior to construction works commencing.

65 Queensferry and District 
Community Council

08/09/2010 Buffer zone of 50m - Echline Fields Transcript of Stage 2 Assessor 
hearings - 08 September 2010 - Col 
634 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing8September
2010.pdf

Lawrence Shackman: To clarify, office accommodation and other such facilities will be on 
the west side of the new road at the location that Mr Mackay has mentioned. On the east side 
of the road, as I think Mr Glover mentioned last week, we intend there to be an area that will 
be designated for the contractor to lay down materials and plant. There will be controls on 
when the plant and materials can be accessed, in accordance with the code of construction 
practice.
Fundamentally, we will ensure that there is a buffer zone of normally 50m between the built-
up area and that lay-down area. Further to the north, the distance will have to taper down to 
tie in with the fence that will be erected to protect the Clufflats where the haul road 
necessarily starts to get close to Society Road. However, the distance will normally be 50m. 
We will endeavour to increase that through consultation with the contractor to try to minimise 
the area of land that he may need to lay down materials. It could be that topsoil strip will sit on 
the area for a length of time, which could provide further noise and visual mitigation. The area w
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34

65 Queensferry and District 
Community Council

08/09/2010 Code of Construction Practice - health 
impacts

Transcript of Stage 2 Assessor 
hearings - 08 September 2010 - Col 
654 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing8September
2010.pdf

The Assessor: Could I try to help you out, having been unhelpful a moment or two ago? Mr 
Mackay, do you recall a concession that was made by the promoter to be incorporated in the 
code of construction practice that were there to be persons who identified themselves as 
being at health risk, they could have the merits of their case looked at and some remedial 
action taken? I think that we dealt with the matter in connection with sleep deprivation, but the 
concession is not restricted to that and could extend to others, such as asthmatics, who might 
be concerned with particulates and so on. Am I cutting into the type of thing that concerns 
you, sir?
Douglas Flett: Yes.
The Assessor: I ask Mr Mackay to answer the question, after which I will ask for Mr Flett’s 
view.
Andy Mackay: The answer is a straightforward yes.

65 Queensferry and District 
Community Council

08/09/2010 New South Queensferry Junction 
pedestrian crossing (toucan crossing)

Transcript of Stage 2 Assessor 
hearings - 08 September 2010 - Col 
658 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing8September
2010.pdf

Alan Gillies: Yes. I am trying to think how best to describe what we are providing. Where the 
B924 comes down and connects with the A904, there will be a crossing on the B924 and on 
the east side of the A904. That will allow pedestrians to cross on either side of the A904. 
There will also be a path on the north and south sides of the A904 that effectively splits to go 
either side of the structures. On the slip roads, where vehicles are coming off the roundabout, 
the pedestrian signals will be on call.
Dr Summers: Pedestrian signals? That is the clarification that I am looking for. Are the 
signals just for pedestrians or are they for pedestrians and cyclists?
Alan Gillies: No, they are for pedestrians and cyclists. The path will be a footway/cycleway 
and will connect through to the west side.
Dr Summers: So, to clarify, all the arms of the new Queensferry junction—the roundabout or 
gyratory—will have toucan crossings.
Alan Gillies: Yes. They will facilitate pedestrians and cyclists.

65 Queensferry and District 
Community Council

08/09/2010 Shuttle service, Forth Replacement 
Crossing

Transcript of Stage 2 Assessor 
hearings - 08 September 2010 - Col 
660 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing8September
2010.pdf

Lawrence Shackman: In a similar fashion to the present situation. The idea is that if cyclists 
or pedestrians are stranded a shuttle would be laid on, as is done by FETA at times of need, 
to get people across the bridge. We would not want people using the motorway—the new 
bridge—to traverse the Forth. We would have to consider providing some form of additional 
transport across at those difficult times.

Lawrence Shackman: It is something that we are working on. We are working on a number 
of things with FETA with regard to what happens with both single-decker and double-decker 
buses when wind closes the existing bridge. We are taking into account how they can be 
rerouted and how some appropriate signage can be put in place. This is an important matter 
to you, and we are currently working through it. Please be assured that the point will be fully 
considered.

65 Queensferry and District 
Community Council

08/09/2010 Signalised crossing south of Ferrymuir Transcript of Stage 2 Assessor 
hearings - 08 September 2010 - Col 
660 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing8September
2010.pdf

Investigation and consultation with City of 
Edinburgh Council concluded that it would 
not be practical to progress the proposal.

Dr Mitchell: Before the hearing, we discussed briefly with Mr Shackman and Mr Henderson 
the Ferrymuir junction and the B800. Please correct me if I am wrong, but I have been 
informed by Transport Scotland that there will not be a pedestrian or cycle crossing south of 
the Ferrymuir junction on the B800.
Lawrence Shackman: There will be an unsignalised crossing. However, we are happy to 
consider whether a signalised crossing should be provided there, although the road will be 
maintained and owned by the City of Edinburgh Council, so we will have to discuss the issue 
with it. We will look into that for you.
Dr Mitchell: So, as far as you are concerned, that is an on-going issue.
Lawrence Shackman: Yes—we will look at that.
Frazer Henderson: Just to clarify, the Scottish ministers are providing an undertaking to the 
objectors to investigate that matter.

65 Queensferry and District 
Community Council

08/09/2010 Forth Crossing Bill; Sections 70 and 71 Transcript of Stage 2 Assessor 
hearings - 08 September 2010 - Col 
627 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing8September
2010.pdf

Andy Mackay (Jacobs Arup Joint Venture): The written evidence that we intend to bring out 
will contain some changes that we intend to bring to the committee for consideration. They 
relate to local authority powers and the Control of Pollution Act 1974.
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42

67 Dr Juliette Summers 23/09/2010 Cycling - south Queensferry Email issued by Frazer Henderson 
(Transport Scotland) to objector. 
Email copied to local MSP and 
Queensferry & District Community 
Council

The engineers have concluded the feasibility of providing a path/cycle route through Echline 
field, under the proposed southern bridge abutment and then back to the A904 along the 
western edge of the embankment of the proposed southern approach road to the proposed 
replacement bridge. The route is indeed feasible. Accordingly, I can advise that we will 
provide such a route under the proposed scheme. We will also provide a Toucan crossing, 
approximately 130 metres to the west of the proposed South Queensferry junction so as to 
enable walkers/cyclists to access the U221 without having to negotiate the junction.

71 Newton Community Council 08/03/2010 Newton Village traffic management Stakeholder Contact Report 
Community Contact Report 
Community Councils south Residents 
Group

… to liaise with West Lothian Council and advise Newton Community Council about 
proposals regarding traffic calming measures.

71 Newton Community Council 07/09/2010 Code of Construction Practice 
revisions

Transcript of Stage 2 Assessor 
hearings - 07 September 2010 - Col 
496 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing7September
2010.pdf

Frazer Henderson: On item 6, which is the lack of community council consultation, I have 
given a number of undertakings that have been accepted by the objectors. Items 6, 7 and 8 
are interrelated, and it is my understanding that the undertakings and the approach and 
manner that we have collectively adopted have addressed those issues. 

71 Newton Community Council 07/09/2010 Pedestrian access, southern abutment Transcript of Stage 2 Assessor 
hearings - 07 September 2010 - Col 
511 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing7September
2010.pdf

Nigel Weller: It essentially runs from the vicinity of Queensferry junction, so it does not use 
the main section of the A904 to Newton. There are various routes to the west of the main line 
that bring users down just to the west of the proposed Queensferry junction. On mitigation, we 
have already discussed the point that Society Road would not be severed, as it would pass 
underneath the proposed scheme. I point out that, since completion of the ES, an undertaking 
has been given that a path that is to be provided during construction on Society Road will be 
maintained during operation. That is a provision beyond what was assumed in the ES. We 
have discussed various routes across Echline fields. An undertaking has been given through 
design requirements since the publication of the ES that there will be a more direct access 
underneath the southern abutment between the two sustainable drainage system basins.

76 Dundas Castle Estate 02/08/2010 Dedicated bus link and the B800 Forth Crossing Bil Stage 2 - 
Consideration of Objections - 
Transport Scotland Written 
Submissions Relating to the 
Objection by Dundas Castle Estate 
(group 20) - 2 August 2010 - para 
11.2.1 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group20TSresponse2.pdf

Transport Scotland has confirmed that the junction between the dedicated bus link and the 
B800 will be positioned further north within the limits of deviation.

81 Clufflat Brae and Clufflat 06/09/2010 Low road noise surface Transcript of Stage 2 Assessor 
hearings - 06 September 2010 - Col 
443 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing6September
2010.pdf

The first is a commitment to a low-noise road surface, which will reduce levels by about 3dB. 

82 Mr and Mrs Kirkcaldy 02/09/2010 Covered loads - Code of Construction 
Practice

Transcript of Stage 2 Assessor 
hearings - 02 September 2010 - col 
242 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing2September
2010.pdf

Michael Bull: A commitment has been given to cover dusty loads on lorries in the code of 
construction practice...

83 City of Edinburgh Council 13/09/2010 Traffic Management Working Group Transcript of Stage 2 Assessor 
hearings - 13 September 2010 - Col 
750 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

With regard to section 2 of 7, which refers to alterations to roads legislation, parties have 
reached agreement and will determine through the workings of the traffic management 
working group an appropriate dispute resolution process.
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83 City of Edinburgh Council 13/09/2010 Code of Construction Practice and 
operation of noise management 
process

Transcript of Stage 2 Assessor 
hearings - 13 September 2010 - Col 
757 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

Frazer Henderson: Issues 1 and 4 concern the local authority‟s powers. It will be helpful for 
all parties if I state on the record two undertakings that we have given this morning, which the 
City of Edinburgh Council and West Lothian Council will welcome.
First, the Scottish ministers have undertaken to look again at the wording in paragraphs of the 
code of construction practice that address maximum noise levels. We will redraft those 
paragraphs to improve their clarity in order to satisfy the local authorities and ourselves. 
Secondly, we have been developing a management plan with the councils, which will set out 
how the employer‟s representative will operate the noise management process. Accordingly, I 
am happy to give an undertaking on behalf of the Scottish ministers that they will operate the 
noise management process in accordance with that management plan, which will be agreed 
and finalised with the local authorities. I thought that it would be useful to say that because it 
may give a degree of context to the discussion that may ensue.

84 West Lothian Council 02/08/2010 Traffic mitigation - Newton Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by: West Lothian Council (Group 36) -
10.2.2 - 10.2.3 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group36TSresponse2.pdf

10.2.2 The Scottish Ministers will incorporate the proposed changes to strategic signing at 
Junction 2 of the M9 to redirect traffic away from Newton.

84 West Lothian Council 02/08/2010 Traffic mitigation - Newton Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by: West Lothian Council (Group 36) -
10.2.2 - 10.2.3 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group36TSresponse2.pdf

10.2.3 The Scottish Ministers will continue to work with West Lothian Council and Newton 
Community Council to identify potential mitigation measures within Newton.

84 West Lothian Council 02/08/2010 Noise and Vibration Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by: West Lothian Council (Group 36) -
10.2.4 -
10.2.5http://www.scottish.parliament.
uk/s3/committees/forthXbill/document
s/documents/Group36TSresponse2.p
df

10.2.4 The Scottish Ministers will bring forward amendments to the Code of Construction 
Practice relating to the control of noise and vibration, including criteria relating to maximum 
noise levels. 10.2.5 The Scottish Ministers will continue to work with the Council to seek to 
agree final amendments to the Code of Construction Practice regarding the control of noise 
and
vibration.

84 West Lothian Council 02/08/2010 Contractor complaints Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by: West Lothian Council (Group 36) -
10.2.6 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group36TSresponse2.pdf

10.2.6 The Scottish Ministers are content to remove the requirement for Councils to request 
information from the contractor’s complaints register.

Page 6

http://www.scottish.parliament.uk/s3/committees/forthXbill/documents/documents/Group12TSresponse2.pdf�
http://www.scottish.parliament.uk/s3/committees/forthXbill/documents/documents/Group12TSresponse2.pdf�


1

A B C D E F G
Obj No. To Whom (Objector No  

where relevant)
Date Given Subject Documentary/Parliamentary 

Reference
Comment Text (where relevant)

48

49

50

51

52

53

54

84 West Lothian Council 02/08/2010 Public Transport Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by: West Lothian Council (Group 36) -
10.2.1 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group36TSresponse2.pdf

10.2.1 The Scottish Ministers will continue working with City of Edinburgh, Fife and West 
Lothian Councils and SEStran in the delivery of complementary public transport measures 
which are being taken forward under the auspices of the Strategic Transport Project Review: 
Intervention 14: Forth Replacement Crossing – Public Transport Strategy, January 2010.

84 West Lothian Council 09/09/2010 Bus hard shoulder running on M9 Transcript of Stage 2 Assessor 
hearings - 09 September 2010 - Col 
704 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing9September
2010.pdf

Lawrence Shackman: To clarify, there are some modest items of work that we will include in 
the junction 1A contract to ensure that we do not have to go back and do unnecessary 
wholesale works at a future date.

84 West Lothian Council 09/09/2010 Newton mitigation measures Transcript of Stage 2 Assessor 
hearings - 09 September 2010 - Col 
706 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing9September
2010.pdf

Graeme Malcolm: Can Transport Scotland confirm that, with the support of the council, it will 
ensure that a commitment is made in the project to deliver the proposed mitigation 
measures?
Lawrence Shackman: That is correct. 

84 West Lothian Council 13/09/2010 Code of Construction Practice, 
paragraph 2.3.1

Transcript of Stage 2 Assessor 
hearings - 13 September 2010 - Col 
798 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

In respect of oversight, it is also worth drawing to your attention the final bullet point in 
paragraph 2.3.1, on page 15 of the code of construction practice, which will ensure that the 
local authority has oversight on noise and nuisance matters:
“The contractor will make appropriate information from the register available to local 
authorities. This may include, depending on the requirements of the local authority, both 
summary and detailed information”.
It goes on to list what the information will contain. We will make a further amendment to the 
code of construction practice to provide for temporal and geographical information about 
complaints—the timing of complaints and the areas where complaints were raised.

84 West Lothian Council 13/09/2010 Code of Construction Practice - Noise 
and Vibration

Transcript of Stage 2 Assessor 
hearings - 13 September 2010 - Col 
800 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

Frazer Henderson: We do not believe that maximum noise levels need be in the bill. I 
think—I hope that the objector will agree—that the matter is more appropriately placed in the 
code of construction practice, which is what we have done. It is appropriate for me to thank 
the objector, David Brewster, for his work in assisting us to provide appropriate text in chapter 
5 of thecode of construction practice. It is worth while bringing to your attention that we realise 
that there is a requirement for us to incorporate in the code of construction practice much 
more of our management plan, about which we spoke earlier. That would be of value to all 
concerned and would give a greater exposition of the issues in respect of maximum noise. 
We are in agreement with the objector on that matter.

84 West Lothian Council 13/09/2010 Code of Construction Practice - Noise 
Liaison Group

Transcript of Stage 2 Assessor 
hearings - 13 September 2010 - Col 
803 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

Frazer Henderson: It may help if I interject—it may be most helpful to Mr Brewster. It is our 
intention that the minutes and agendas of the noise liaison group will be a matter of public 
record. That will enable the public to see the considerations that are in the view of the 
employer‟s representative, and it will ensure that everyone on the group is truly focused as 
both the agendas and the minutes will be in the public domain.

84 West Lothian Council 13/09/2010 Code of Construction Practice - Noise 
Liaison Group

Transcript of Stage 2 Assessor 
hearings - 13 September 2010 - Col 
804 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

David Brewster: I am sorry. Do I have a specific undertaking that, where the code of 
construction practice uses terms such as “consider” and “take account of”, there will be 
complete transparency on these matters, so that those who are affected can see not only that 
views have been heard but that they have been listened to?
Andy Mackay: Yes—particularly through the noise liaison group. If you are making certain 
representations to the employer‟s representative through that group, you clearly have every 
right to expect, and will receive, an explanation of why your views were or were not followed 
through to the letter.
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84 West Lothian Council 13/09/2010 Noise Liaison Group - Terms of 
Reference

Transcript of Stage 2 Assessor 
hearings - 13 September 2010 - Col 
808 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

Although it might not appear in the current draft terms of reference, I reassure Mr Brewster 
that in terms of the specific assessments of individual packages or phases of work, best 
practicable means will be a fundamental defence that the contractor must bring forward and 
will be subject to review by the employer‟s representative and the noise liaison group.

Statement 
of 

mandatory 
consultees

Scottish Environment 
Protection Agency (SEPA)

25/03/2010 Water Environment: watercourse 
sensitivity analyisis morphological

Letter from Transport Scotland to Mr 
Farquhar - ref Forth Crossing 
Bill/SEPA/Statement/Response - 
para 15

Further discussion to be undertaken with SEPA regarding the use of morphological condition 
limits and the appropriate use of these will be made through the authorisation required by the 
Water Environment (Controlled Activities) (Scotland) Regulations 2005.

Statement 
of 

mandatory 
consultees

Historic Scotland 23/03/2010 Amendments to Code of Construction 
Practice

Letter from Transport Scotland to Ms 
Shaw - ref Forth Crossing Bill/Historic 
Scotland/Statement/Response - para 
9 - second sentence

...you can be assured that Historic Scotland will be fully consulted regarding any amendment 
to the Code of Construction Practice or the Noise and Vibration policy.

The Scottish Parliament 02/02/2010 Society Road access Official Report: 02 February 2010 
Transport Infrastructure Climate 
Change Committee (Col 2516)

Society Road will be used for the duration of the construction of the marine works, but only the
section adjoining the barracks. Access along the other parts will be limited to early 
mobilisation works. Access along Society Road for this purpose will only be necessary for the 
first few months of construction.

Jackson Carlaw - Forth 
Crossing Bill Committee

24/05/2010 Consultation and Engagement Letter from Minister Stewart 
Stevenson to Jackson Carlaw 24 May 
2010 - Response to recommendation 
225. 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/2009
0524repsonsefromSStevensonrestag
e1report.pdf

I also give my commitment to continuing to build upon what has worked well and on seeking 
to improve on areas where the feedback has indicated that people ish us to do better. The 
construction period is some 5 years and I will ensure that we seek input from local community 
councils for the ongoing engagement with the Community Liaison Team and that we review 
regularly, and if necessary adapt, these arrangements during the construction period.

Jackson Carlaw - Forth 
Crossing Bill Committee

24/05/2010 Community forum for consultation Letter from Minister Stewart 
Stevenson to Jackson Carlaw 24 May 
2010 - Response to recommendation 
227-230. 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/2009
0524repsonsefromSStevensonrestag
e1report.pdf

In addition to those aspectsmentioned in paragraphs 227 - 230 of the Stage 1 Report, I would 
draw attention to particular commitments given during Stage 1 consideration, including: • Our 
commitment to create a forum which will be set up with each community council for 
consultation during the construction stages, at which we will discuss and agree the format and 
agenda with the community councils prior to construction works commencing. The 
consultation will be attended by the Employer's Representative the Community Liaison 
Officer, together with key members of the contractor's site team as may be necessary to 
cover the matters to be discussed; • Our commitment to consider any views expressed to us 
on the content project website to ensure it provides information which communities an 
residents find informative and valuable; • Our commitment to publish monitoring information 
(such as noise monitoring records),on the project website; and • Our commitment to publish 
the contractor's Environmental Management Plan and its subsidiary plans on the project 
website..

Jackson Carlaw - Forth 
Crossing Bill Committee

24/05/2010 Working hours Code of Construction 
Practice

Letter from Minister Stewart 
Stevenson to Jackson Carlaw 24 May 
2010 - Response to recommendation 
292. 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/2009
0524repsonsefromSStevensonrestag
e1report.pdf

As requested by the Committee we will include this in an updated version of the Code of 
Construction Practice together with the commitment that heavy plan and machinery will not be 
started within the start-up period… As such, I propose to bring forward an additional 
amendment to the Code of Construction Practice to allow an extension of the normal working 
hours to commence at 7am subject to the approval of the Employer's Representative and the 
local authorities (with their approval being provided through the Noise Liaison Group I have 
referred to previously). This amendment will also be wholly in Iine with the provisions lof the 
Airdrie to Bathgate Railway which provided a similar mechanism. In setting out that the 
consent of the Noise Liaison Group is required, this will ensure that proper consideration is 
given to noise and vibration issue prior to any extension of the normal working hours being 
approved.

Jackson Carlaw - Forth 
Crossing Bill Committee

25/05/2010 Ancillary Powers section 76(1) Letter from Minister Stewart 
Stevenson to Jackson Carlaw 24 May 
2010 - Response to recommendation 
367. 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/2009
0524repsonsefromSStevensonrestag
e1report.pdf

Having reflected on the matter I can confirm that the Scottish Government wilI bring forward at 
Stage 2 to give effect to the SLC recommendations in relation to the supplementary, 
incidental and consequential powers in section 76(1).
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Jackson Carlaw - Forth 
Crossing Bill Committee

25/05/2010 Statement to Parliament regarding the 
tendering process.

Letter from Minister Stewart 
Stevenson to Jackson Carlaw 24 May 
2010 - Response to recommendation 
21 (Report by Finance Committee) 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/2009
0524repsonsefromSStevensonrestag
e1report.pdf

Ministers will make a statement to the Parliament once the outcome of the tendering process 
is known and propose to issue formal letters indicating an intention to award the contract.

Jackson Carlaw - Forth 
Crossing Bill Committee

25/05/2010 Finance Committee - communication Letter from Minister Stewart 
Stevenson to Jackson Carlaw 24 May 
2010 - Response to recommendation 
16 (Report by Finance Committee) 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/2009
0524repsonsefromSStevensonrestag
e1report.pdf

Project team to continue to provide a 6 monthly update on progress to the Transport 
Infrastructure Climate Change. 

The Scottish Parliament 26/05/2010 Temporary hard-shoulder running Official Report Stage 1 Debate Forth 
Crossing Bill; 26 May 2010 (col 
26553 - Minister Stewart Stevenson)

Another important point is that we intend to look at temporary hard-shoulder running for buses 
on the M90 during the construction period. We recognise that there will be particular issues 
during both the construction period and the post-construction period that will need to be 
addressed.'

The Scottish Parliament 12/11/2010 Signalised crossing B924 Bo'ness 
Road

Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

I am pleased to confirm that we have already approached the City of Edinburgh Council 
regarding the implementation of a signalised pedestrian crossing on the B924 Bo’ness 
Rd/Hopetoun Rd.

The Scottish Parliament 12/11/2010 Receptors at Dundas Home Farm. 
Clufflats and Clufflat Brae, Inchgarvie 
Lodge, Linn Mill, Society Road and the 
edges of Springfield and Echline

Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

I refer to my response in regard to paragraph 422 above in respect of Newton, the other 
locations are all agreed.

The Scottish Parliament 12/11/2010 Community forum meetings. Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

In respect of the additional undertakings at paragraphs 17 and 18 of that chapter I am content 
to accede to the committee’s wishes and have provided more specific information on these 
and other matters raised more generally within your report in the Annex.(minimum of four 
(quarterly) community forum meetings per year.)

The Scottish Parliament 12/11/2010 Noise monitoring reports Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

Monitoring reports will be published as outlined above both on the information website and in 
hard copy at the Contact and Education Centre.

The Scottish Parliament 12/11/2010 Business Opportunities Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

In order to reassure the local business community, but more importantly to assist them to 
appropriately prepare themselves for construction, the project team are planning a convention 
in January 2011 specifically for local businesses in the areas of Fife, Edinburgh, West Lothian 
and the Forth estuary. I have asked the team to ensure that they collaborate, wherever 
possible, with the local authorities and representative organisations such as the Chambers of 
Commerce in Fife, Edinburgh and West Lothian to deliver a meaningful, productive event. A 
report following the event will be provided to the TICC as part of the project team’s regular 
updates.

17 - 21 Kirklands Park Residents 12/11/2010 Kirkliston noise barrier Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

I am assuming that your reference to the extension to the noise barrier is southwards towards 
the B9080 bridge. I am pleased to confirm that this will be provided subject to, as noted by the 
committee, the retention of necessary sightlines for safety reasons.

The Scottish Parliament 12/11/2010 Echline area on the Bo'ness Road 
(A924)

Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

I am content to provide this facility it will provide a physical and visual separation between the 
recreational land at Echline and the land which is to be used for the purposes of the Project.

The Scottish Parliament 12/11/2010 Echline fields Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

A risk assessment will be carried out by the Contractor for all SUDs basins to determine an 
appropriate form of fence. As a minimum, the Contractor will be required to install a welded 
mesh security fence of 1.2 metres height for all SUDS basins located adjacent to areas used 
by the public.

The Scottish Parliament 12/11/2010 Community Engagement Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

The updated publication ['Engaging with Communities - Construction'] will be available in 
advance of the commencement of the Principal Contract for construction of the replacement 
crossing and approach roads and we will seek the views of the local community councils on 
the revised document in advance of publication.
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The Scottish Parliament 12/11/2010 Transport, Infrastructure and Climate 
Change Committee (or its successor 
Committee) - future updates

Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

An update will be provided to the TICC in early December as part of our commitment to 
provide regular updates on the project – this will continue with the TICC and any successor 
Committee (impacts on the road network and references to Newton village). The TICC 
committee will be kept apprised of developments – the project team are due to send their next 
update to the TICC in early December (Public transport issues and strategy). Officials and 
Ministers will be pleased to update the TICC and Finance Committees regularly on this 
strategic project. A regular update will be provided in writing or personally to the TICC or its 
successor committee on project progress, any issues and an overview of the number and 
nature of enquiries and complaints received and resolved (pertinent to each Committee).         

The Scottish Parliament 12/11/2010 Future traffic flows impact Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

I have read the Assessor’s comments in relation to this paragraph (462) closely and am 
grateful for his recognition that what the objectors seek to achieve would require a 
fundamental reappraisal of the project with additional costly works that would ultimately run 
contrary to the decision of the Parliament at Stage 1. However, I do take on board the spirit of 
the suggestion that the project plays its part in securing adequate mitigation for South 
Queensferry for the impacts, direct and indirect, of current and likely future traffic flows. 
Clearly as the roads listed are local roads operated by City of Edinburgh Council we will have 
to liaise with them and with the local Community Council to investigate what such mitigation 
would look like and how it can be funded and implemented. I will task the project team with 
looking into this in more detail once the Bill’s passage has concluded.

The Scottish Parliament 12/11/2010 Code of Construction Practice - 4.5 
Public Transport, Pedestrian, 
Equestrian or Cycle Routes

Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

...I would agree with the Assessor’s assessment that the CoCP is sufficient to meet the 
concerns of objectors regarding contingency plans to provide alternative routes during the 
construction phase but it raises the issue of what the arrangements will be once the CoCP is 
no longer in effect (once the scheme has opened) and that this has been noted by the 
committee in their recommendations at the end of the Stage 2 Report. I can confirm that I 
have tasked the Project team with looking further at how that situation could be dealt with, 
including what arrangements exist currently and in other locations where a similar issue may 
exist. An update on this development work, the proposals explored and the recommended 
policy will be included in the Project team’s regular updates to the TICC as I am sure this is 
an area in which they will wish to have clarity also. I have asked the project team to be in a 
position to furnish the TICC with this information early in 2011.

3 M Arbuckle 16/07/2010 Land Letter from Transport Scotland to Mrs 
Arbuckle - ref forth crossing bill / 003 
/ obj / response - para 2 

4 H Milne 09/08/2010 Land Letter from Transport Scotland to Mrs 
Milne - ref Forth Replacement 
Crossing Bill / 004 / Obj / corress - 
para 2 - second and third sentences

4 H Milne 12/08/2010 Mitigation Letter from Transport Scotland to Mr 
and Mrs Milne - ref forth crossing bill / 
004 / obj / corres 

9 Perm Rooster 02/08/2010 Land Forth Crossing Bill Stage 2 - 
Considerations of Objectors - 
Transport Scotland Written 
Submission Relating to the Objection 
by:Prem Rooster (Group 3) - 2 
August 2010 - Para 4.2.1 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group03TSresponse2.pdf

10 Scottish Badgers 12/08/2010 Mammal mitigation Letter from Transport Scotland to Mr 
Hutchinson - ref Forth Crossing Bill / 
010 / Objection / Response 

10 Scottish Badgers 13/08/2010 Consultation Email from Jacobs Arup on behalf of 
Transport Scotland to Mr Hutchinson -
13 August 2010

14 Dundas Home Farm 09/08/2010 Mitigation and construction impact Letter from Transport Scotland - 9 
August 2010

Section B: Commitments and Undertakings given to a specific 3rd party 
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16 J Harper 15/06/2010 Land Letter from Transport Scotland to Mrs 
Harper - ref Forth Crossing Bill / 016 / 
Obj / Corress - para 2 - first and 
second sentences

17, 18, 19, 
20, 21, 22

M Mcluskey on behalf of 
Kirklands Park residents

11/08/2010 Acquisition of land and mitigation Letter from Transport Scotland - 11 
August 2010

17, 18, 19, 
20, 21, 27

M Mcluskey on behalf of 
Kirklands Park residents

03/09/2010 Contact prior to works commencing Transcript of Stage 2 Assessor 
hearings - 3 September 2010 - Col 
336 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing3September
2010.pdf

29 Mr McCrae on behalf of 
Patullo

02/08/2010 Land Forth Crossing Bill Stage 2 - 
Considerations of Objectors - 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by:Patullo (Group 7) - 2 
August 2010 - Para 3.2.1 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group07TSresponse2.pdf

30 Dundas Castle Farms 12/08/2010 Compensation Letter from Transport Scotland to 
David Seed  - ref: forth crossing bill 
030 / 076 / obj / corres - para 4

31,33, 81 Mr Coyne, Clufflat and 
Clufflat Brae Residents and 
Clufflat Brae and Clufflat

27/10/2010 Mitigation and construction impact Letter from Transport Scotland - 27 
October 2010

34 Seymour and Johnstone 02/08/2010 Land Acquisition Forth Crossing Bill Stage 2 - 
Considerations of Objectors - 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by: Seymour and 
Johnstone (Group 9 ) 2 August 2010 - 
para 4.2.1 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group09TSresponse2.pdf

34 Seymour and Johnstone 31/08/2010 Position regarding outstanding 
objection

Transcript of Stage 2 Assessor 
hearings - 30 August 2010 - Col 57 -
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearingmorning30A
ugust2010.pdf

35 Springfield Residents Group 03/09/2010 Construction works at Springfield Transcript of Stage 2 Assessor 
hearings - 03 September 2010 - Col 
373 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing6September
2010.pdf
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36 Scotstoun Park Residents 
Association

02/08/2010 Land Forth Crossing Bill Stage 2 – 
Consideration of Objections 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by: Scotstoun (Group 48) 2 
August 2010 - Para 12.2.1 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group48TSresponse2.pdf

37 Scotstoun Park Listed 
Residents 

19/04/2010 Land Response letter ref: Forth 
Replacement Crossing 
Bill/037/Objections/Response

39 Babcock International Group 20/04/2010 Code of Construction Practice  Response letter ref: Forth 
Replacement Crossing 
Bill/039/Objections/Response

39 Babcock International Group 02/08/2010 Land and Railway Agreement Forth Crossing Bill Stage 2 - 
Considerations of Objectors - 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by: Babcock International 
(Group 10) - 2 August 2010 - 4.2.1 
and 4.2.3 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group10TSresponse2.pdf

40 Linn Mill Residents 
Association

15/07/2010 Mitigation and construction impact Letter from Transport Scotland - 15 
July 2010

40 Linn Mill Residents 
Association

12/08/2010 Mitigation and construction impact Email from Transport Scotland to Mr 
Ross - 12 August 2010

40 Linn Mill Residents 
Association

05/09/2010 Mitigation and construction impact Email from Transport Scotland to Mr 
Ross - 05 September 2010 13:46

41 Mr Gerald Stevens 18/05/2010 Vibration Letter from Transport Scotland to Mr 
Stevens - ref Forth Crossing Bill / 041 
/ Objection / Corres - para 7

I note your further comments regarding vibration and whilst no potentially significant effects 
were identified in the Environmental Statement the contractor will be made aware of concerns 
within Springfield and Clufflats in respect to vibration impacts prior to the contractor carrying 
out the risk assessment as required under paragraph 5.2.6 of the Code of Construction 
Practice.

42 M Baynham 02/08/2010 Land Forth Crossing Bill Stage 2 - 
Considerations of Objectors - 
Transport Scotland Written 
Submissions Relating to the 
Objection by Michael Baynham 
(group 43) - 2 August 2010 - para 
10.3 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group43TSresponse2.pdf

42 M Baynham 09/09/2010 Land Undertaking signed on behalf of the 
Scottish Ministers

44 D Tait and L Chapman 12/10/2010 Mitigation and construction impact Letter from Transport Scotland - 12 
October 2010

44 D Tait and L Chapman 02/09/2010 Pavement between wall and road Transcript of Stage 2 Assessor 
hearings - 2 September 2010 - Col 
286 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing2September
2010.pdf Page 12
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128

129

130

131

132

133

134

135

136

137

138

44 D Tait and L Chapman 02/09/2010 Servitude 1 and 2 Echline Transcript of Stage 2 Assessor 
hearings - 2 September 2010 - Col 
292 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing2September
2010.pdf

44 D Tait and L Chapman 02/09/2010  Keep Clear' 1 and 2 Echline Transcript of Stage 2 Assessor 
hearings - 2 September 2010 - Col 
294 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing2September
2010.pdf

46 D Tait on behalf of Echline 
Corner Consultative Alliance

24/08/2010 Mitigation and construction impact Letter from Transport Scotland - 24 
August 2010

46 D Tait on behalf of Echline 
Corner Consultative Alliance

08/09/2010 Mitigation and construction impact Transcript of Stage 2 Assessor 
hearings - 8 September 2010 - Col 
586/87 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing8September
2010.pdf

47 Hopetoun Estate and Trust 27/04/2010 Traffic Management Working Group - 
Hopetoun Estate and Land

Letter from Transport Scotland to 
Messrs Noble and de Salis - ref Forth 
Crossing Bill / 047 / Objection / 
Response 

47 Hopetoun House and Trust 04/08/2010 Land Meeting held on 4 August 2010 with 
the Clerks, Transport Scotland and 
the Objector at the Scottish 
Parliament

47 Hopetoun House and Trust 25/08/2010 Mitigation and construction impact Response letter ref: Forth 
Replacement Crossing 
Bill/047/Objections/corres

47 Hopetoun House and Trust 31/08/2010 Heads of terms Transcript of Stage 2 Assessor 
hearings - 31 August 2010 - Col 107 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearingmorning30A
ugust2010.pdf

47 Hopetoun House and Trust 31/08/2010 Code of Construction Practice Transcript of Stage 2 Assessor 
hearings - 31 August 2010 - Col 110 - 
112 - 113 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearingmorning30A
ugust2010.pdf

50 First Tower Trustees 
Limited

02/08/2010 Land Acquisition by Scottish Ministers Forth Crossing Bill Stage 2 - 
Considerations of Objectors - 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by: First Tower Trustees 
(Group 13)  2 August 2010 - Para 
4.2.1  
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group13TSresponse2.pdf

51 Ms F Gordon on behalf of J 
G Dudgeon & Sons

12/07/2010 Mitigation and construction impact Letter from Transport Scotland to Ms 
F Gordon - ref Forth Crossing Bill / 
051 / Obj / Corressand email from Ms 
F Gordon to Transport Scotland 
dated 19 July 2010
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139

140

141

142

143

144

145

146

147

53 Ms G Simpson on behalf of 
Messrs Franks, Bruce and 
Pierotti as Executors of the 
late Alfred Stewart's Estate

09/08/2010 Land and Access Letter from Transport Scotland to Ms 
Simpson - ref Forth Crossing Bill / 
053 / Obj / Corress - para 2 and 3

53 Franks Bruce and  Pierotti 
as Executors of the Late 
Alfred Stewart Estate

02/08/2010 Land Forth Crossing Bill Stage 2 - 
Considerations of Objectors - 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by:Franks Bruce and  
Pierotti as Executors of the Late 
Alfred Stewart Estate (Group 14)  2 
August 2010 - Para 5.2  
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group14TSresponse2.pdf

54 C MacLachlan 21/04/2010 Drainage and wall Letter from Transport Scotland to Mrs 
MacLachlan - ref - Forth 
Replacement Crossing 
Bill/054/Objections/Response 

54 C MacLachlan 02/08/2010 Consultation and Land Forth Crossing Bill Stage 2 – 
Consideration of Objections 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by: Mrs Caroline 
Maclachlan (Group 45) Para  6.2.1 - 
6.2.2 - 6.2.3 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group45TSresponse2.pdf

54 C MacLachlan 10/08/2010 Land and Access Letter from Transport Scotland to Mrs 
Maclachlan - ref Forth Crossing Bill / 
054 / Obj / corres - para 4, 6 and 7

54 C MacLachlan 02/09/2010 Lease (6 year) Verbal and Transcript of Stage 2 
Assessor hearings - 02September 
2010 - col 272 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

56 Mr K Robertson on behalf of 
J and D Wood

21/04/2010 Drainage  Letter from Transport Scotland to Mr 
Kenneth Robertson - ref Forth 
Replacement Crossing 
Bill/056/Objections/Response - para 
9 - second sentence

56 Mr K Robertson on behalf of 
J and D Wood

13/07/2010 Land Letter from Transport Scotland to Mr 
Kenneth Robertson - ref Forth 
Crossing Bill / 056 / obj / response - 
para 1 - first sentence

56 Mr K Robertson on behalf of 
J and D Wood

02/08/2010 Basin and access track Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by: J & D Wood (Group 40) Para 
4.2.1 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group40TSresponse2.pdf Page 14
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148

149

150

151

152

153

154

155

156

157

158

159

56 Mr K Robertson on behalf of 
J and D Wood

09/08/2010 Environmental mitigation Letter from Transport Scotland to Mr 
Robertson - ref Forth Crossing Bill / 
056 / obj / corress - para 2 and 6

58 Edward Dunbar of Davidson 
and Robertson on behalf of 
Major Job

20/08/2010 Wall design consultation Email from Transport Scotland to 
Edward Dunbar of Davidson and 
Robertson 20 August 2010 15:43

58 Edward Dunbar of Davidson 
and Robertson on behalf of 
Major Job

26/08/2010 Wall  consultation Email from Transport Scotland to 
Edward Dunbar of Davidson and 
Robertson 26 August 2010 08:48

58 Edward Dunbar of Davidson 
and Robertson on behalf of 
Major Job

31/08/2010 Lease agreement Email from Transport Scotland to 
Edward Dunbar of Davidson and 
Robertson 31 August 2010 14:15

65 Martin Gallagher on behalf 
of Quennsferry Community 
and District Council

30/08/2010 Stakeholder Contact Report Letter from Transport Scotland to Mr 
Gallagher - ref Forth Crossing Bill / 
065 / obj / Corres - para 6

65 Dr Mitchell on behalf of 
group 32 Queensferry

08/09/2010 Pedestrian crossings B8000 Transcript of Stage 2 Assessor 
hearings - 08 September 2010 - Col 
75 

70 Deep Sea World 02/08/2010 Replacement Carpark Forth Crossing Bill Stage 2 - 
Considerations of Objections - 
Transport Scotland Written 
Submissions Relating to the 
Objection by Deep Sea World (group 
17) - 2 August 2010 - para 4.2.1 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group17TSresponse2.pdf

72 Scarborough Muir Group 19/04/2010 Land Letter from Transport Scotland to 
Scarborough Muir Group - ref Forth 
Replacement Crossing 
Bill/072/Objections/Response - para 
14

72 Scarborough Muir Group 06/05/2010 Land, servitude Email from Transport Scotland to 
Shepherd & Wedderburn on behalf of 
the objector dated 06 May 2010

72 Scarborough Muir Group 07/06/2010 Land, access Meeting held on 7 June 2010; 
Shepherd & Wedderburn, Conference 
Square, 1 Exchange Crescent, 
Edinburgh

72 Scarborough Muir Group 15/06/2010 Land Email from Transport Scotland to 
Shepherd & Wedderburn on behalf of 
the objector dated 15 June 2010 - 
action point 12 

72 Scarborough Muir Group 02/08/2010 Land Forth Crossing Bill Stage 2 - 
Considerations of Objections - 
Transport Scotland Written 
Submissions Relating to the 
Objection by Scarborough Muir 
Group (group 18) - 2 August 2010 - 
para 4.2.1 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group18TSresponse2.pdf
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160

161

162

163

164

165

166

167

73 J B Collier 02/08/2010 Land Forth Crossing Bill Stage 2 - 
Considerations of Objections - 
Transport Scotland Written 
Submissions Relating to the 
Objection by J B Collier (group 19) - 
2 August 2010 - para 3.2.1 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group19TSresponse2.pdf

76 Dundas Castle Estate 07/07/2010 Entrance and planting Letter from Transport Scotland to Mr 
David Seed - ref Forth Crossing Bill / 
076 / Obj / corres - para 3 and 4

76 Dundas Castle Estate 02/08/2010 Access, timing of works Forth Crossing Bill Stage 2 - 
Consideration of Objections - 
Transport Scotland Written 
Submissions Relating to the 
Objection by Dundas Castle Estate 
(group 20) - 2 August 2010 - para 
11.2.2 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group20TSresponse2.pdf

76 Dundas Castle Estate 12/08/2010 Land Acquisition and impact Letter from Transport Scotland to 
David Seed  - ref: forth crossing bill 
030 / 076 / obj / corres - para 2, 3, 5, 
and 6

78 Mr Christopher Staples 12/08/2010 Lease of land Letter from Transport Scotland to 
Christopher Staples  - ref: forth 
crossing bill 078 / obj / corres - para 4

82 Mr and Mrs Kirkcaldy 18/11//2010 Mitigation and construction impact Letter from Transport Scotland - 18 
November 2010

83 City of Edinburgh Council 02/08/2010 Contact with Roads Authority Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by: City of Edinburgh Council (Group 
35) -13.2.1 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group35TSresponse2.pdf

13.2.1 The following specific commitments and undertakings have been made in relation to 
this
objection:
· Amendment to section 13(3) of the Bill to include explicitly a reference to the applicability of 
section 112 of the Roads (Scotland) Act 1984;
· Amendment to section 19 that will place the Scottish Ministers under a duty to consult with 
the relevant roads authority before the commencement of any of the access works and to 
consider representation by the roads authority on the carrying out of such works;
· Amendment to subsection 20(2) that will place the Scottish Ministers under a duty to consult 
with the relevant roads authority before the commencement of the construction of roads that 
are to be subsequently transferred to the local authority and to consider any representation by 
the roads authority on the construction of such roads;
· Amendment to subsection 20(3) of the Bill that will place the Scottish Ministers under a duty 
to consult with the relevant roads authority before the commencement of works;

83 City of Edinburgh Council 02/08/2010 Code of Construction Practice Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by: City of Edinburgh Council (Group 
35) -13.2.1(5) 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group35TSresponse2.pdf

A commitment to continue to work with the Council on matters relating to construction noise 
and other aspects of the Code of Construction Practice.
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168

169

170

171

172

173

174

175

83 City of Edinburgh Council 09/08/2010 Local Authority powers Letter from Transport Scotland to Mr 
Poulton - ref Forth Crossing Bill / 083 
/ CEC / Obj / Corres - para 4 - second 
and third sentence 

We will, as previously agreed, set out a revised approach which will provide certainty as well 
as, importantly, retaining safeguards for the local community under a comprehensive, 
inclusive, transparet management regime. Accordingly, a revision to the Code of Construction 
Practice together with an updated Noise Management Plan will be issued for comment and 
review.

83 City of Edinburgh Council 09/08/2010 Amendments to the Bill Letter from Transport Scotland to Mr 
Poulton - ref Forth Crossing Bill / 083 
/ CEC / Obj / Corres - para 5

In respect of the proposed Bill amendments to Part 2 (Roads) you can be assured that we will 
progress matters so as to provide the Council with an opportunity to comment and agree the 
draft changes.

83 City of Edinburgh Council 10/08/2010 Traffic Management at Echline Letter from Transport Scotland to City 
of Edinburgh Council - ref Forth 
Crossing Bill / 083 / CEC / Obj / 
Corres - para 2, 3 and 4

… the existing traffic signals at Echline Roundabout will be removed under the proposed 
works. A new bus priority signal will be provided on the B800 approach to the roundabout to 
allow buses to manoeuvre from the bus lane into the right turn lane to access the Forth road 
Bridge. The existing pedestrian signals located on the north facing slip roads will be retained. 
In order to providesuitable visibility to the pedestrian crossing located on the north bound 
merge, it is proposed to remove the existing vehicle restraint barrier at the corner of the A904 
and the north bound merge slip road and replace it with a pedestrian guardrail. As discussed 
at the meeting 6 August, it is proposed that the pedestrian signals will be retained and 
maintained by CEC.... retained section of A90 has been amended such that it will be possible 
for southbound buses to remain on the old mainline carriageway to join the public trasnport 
link at Scotstoun... only buses seeking access to the B800/A904 would need to utilise the 
southbound diverge at Echline Junction.

83 City of Edinburgh Council 10/08/2010 Operational reponsibility at 
Queensferry Junction

Letter from Transport Scotland to City 
of Edinburgh Council - ref Forth 
Crossing Bill / 083 / CEC / Obj / 
Corres - para 8 and 9

… Transport Scotland will be responsible for the operation and maintenance of the signals at 
Queensferry Junction.

83 City of Edinburgh Council 10/08/2010 Retention of Ferrymuir roundabout and 
provision of traffic facilities

Letter from Transport Scotland to City 
of Edinburgh Council - ref Forth 
Crossing Bill / 083 / CEC / Obj / 
Corres - para 8

… the existing Ferrymuir Roundabout will be retained under the proposed scheme. Some 
minor works will be required to the entry and exit radii to accommodate the proposed bus 
priority lanes and improvements to the pedestrian / cyclist facilities. A new Toucan crossing 
will be provided accross the entrance to the Ferrymuir Retail Park. The existing controlled 
pedestrian crossing located to the north of the roundabout will be retained but the crossing 
may be widened to 4m to minimise any potential works that may be required should the 
Council want to amend the crossing to a Toucan crossing in the future. The existing 
uncontrolled pedestrian crossing located to the south of the roundabout will also be retained.

83 City of Edinburgh Council 13/09/2010 Dispute resolution Transcript of Stage 2 Assessor 
hearings - 13 September 2010 - col 
750 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing13Septembe
r2010.pdf

Code of Construction Practice …will determine through the workings of the traffic management working group an appropriate 
dispute resolution process.

84 West Lothian Council 15/04/2010 Enquiries and Complaints Register Letter from Transport Scotland to 
West Lothian Council - ref Forth 
Replacement Crossing 
Bill/084/Objections/Response

We will work with you to agree the format of information to be provided. We have advised the 
Forth Crossing Bill Committee that both summary and more detailed information from the 
enquiries and complaints register will be provided to the local authorities but the level of detail 
will depend on that which you require. Such information will likely include summary and/or 
detailed information regarding:
• the number of enquiries and complaints
• the topics of enquiries and complaints
• the measures taken to investigate, deal with or address enquiries and complaints
• the timescale taken to respond to or address enquiries and complaints
We will agree with you the process for providing updates, either in relation to requests or 
updates at regular intervals so as to not burden you with provision of information you do not 
find useful or helpful.
Personal information protected by data protection legislation will not be provided as part of 
this process.

84 West Lothian Council 20/08/2010 M1 Junction 1A works Letter from Transport Scotland to Mr 
Graeme Malcolm of West Lothian 
Council - 20 August 2010

I can also confirm that our requirements for the works at Junction 1A of the M9 are that they 
should not preclude hard shoulder running and with additional modest works we will be able 
to provide an east-bound facility from east of Junction 2 through to Newbridge.
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176

177

178

179

180

181

182

183

84 West Lothian Council 09/07/2010 M1 Junction 1A works Transcript of Stage 2 Assessor 
hearings - 9 September 2010 - col 
704 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing9September
2010.pdf

Alan Gillies (Jacobs Arup Joint Venture): The design of junction 1A will minimise the work 
involved in incorporating a bus lane in the future. For example, we are building a new 
structure that would not need to be taken down and put back up in such a situation. Until the 
strategy has been further developed, we will not be able to get into the detail of lane widths 
and issues such as how hard-shoulder running might operate through the junction.
Graeme Malcolm: So, in terms of the wording and the construction of the paragraph that I 
refer to, the key element is that hard-shoulder running could be provided at some point in the 
future, and the reference to additional modest cost does not link to the works at junction 1A.
Alan Gillies: It does link to—
Graeme Malcolm: It does not link.
Lawrence Shackman: To clarify, there are some modest items of work that we will include in 
the junction 1A contract to ensure that we do not have to go back and do unnecessary 
wholesale works at a future date. I will not go into the technical details of those items of work, 
as that would be going into far too much detail.

84 West Lothian Council 09/07/2010 Newton Village traffic mitigation Transcript of Stage 2 Assessor 
hearings - 9 September 2010 - col 
706 - 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/Tran
scriptofAssessorHearing9September
2010.pdf

Graeme Malcolm: Can Transport Scotland confirm that, with the support of the council, it will 
ensure that a commitment is made in the project to deliver the proposed mitigation 
measures?
Lawrence Shackman: That is correct. (relates to Newton Traffic Calming Report)

86 Brodies LLP Solicitors on 
behalf of LXB Properties 
(Winchburgh) Ltd

15/10/2010 Junction 1A  Undertaking signed on behalf of the 
Scottish Ministers - 15 October 2010

86 Brodies LLP Solicitors on 
behalf of LXB Properties 
(Winchburgh) Ltd

15/10/2010 Engagement and consultation Undertaking signed on behalf of the 
Scottish Ministers - 15 October 2010

87 Lord Rosebery 02/08/2010 Land acquisition, servitude and 
maintenance

Forth Crossing Bill
Stage 2 – Consideration of 
Objections
Transport Scotland Written 
Submission
Relating to the Objection submitted 
by:
Lord Rosebey (Group 24)
2 August 2010 - Para 7.2.1 (2 and 3) 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group24TSresponse2.pdf

87 Lord Rosebury 11/08/2010 Land and Mitigation Letter from Transport Scotlanf to Lord 
Rosebery - ref Forth Crossing Bill / 
087 / obj / corres 

87 Lord Rosebery 16/08/2010 Drainage Email from Transport Scotland to 
Lord Roseberry on 16 August 2010 
17:05

1, 2, 8, 28, 
35, 41, 63, 
77

AC and JM Douglas, M 
Miles, G McLennan, G 
Hunter, G Stevens, 
Springfield Residents 
Group, T Mackay, R and D 
Wardrop

02/08/2010 Environmental Impact of Construction 
and Operation

Forth Crossing Bill Stage 2 – 
Consideration of Objections 
Transport Scotland Written 
Submission Relating to the 
Objections submitted by: Springfield 
(Group 27) - Para 23.2.1 2 August 
2010 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group27TSresponse2 pdf
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185
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7, 25 S Frost and Linlithgow 
Cycling Action Group

02/08/2010 Code of Construction Practice 
revisions

Forth Crossing Bill Stage 2 – 
Consideration of Objections 
Transport Scotland Written 
Submission Relating to the Objection 
submitted by: Linlithgow Cycling 
Group (Group 38) - 5.1 
http://www.scottish.parliament.uk/s3/c
ommittees/forthXbill/documents/docu
ments/Group38TSresponse2.pdf

· Revision 1 of the Code of Construction Practice included a requirements that the information 
in the Traffic Management Plan relating to traffic management layouts, signing and apparatus 
to be implemented will include details of any temporary measures or signing to be 
implemented to maintain access to and signing of National Cycle Routes and other existing 
routes signposted for pedestrians or cyclists.
· Transport Scotland amended paragraphs 4.1.1 and 4.2.2 of the Code of Construction 
Practice to refer to users of cycle tracks and other paths in reflection of comments made by 
the Objectors.

76, 30 Dundas Castle Estate 12/08/2010 Land and impact of construction Letter from Transport Scotland to Mr 
Seed - ref Forth Replacement 
Crossing Bill / 030 / 076 / obj / corres 

Scotstoun House 20/01/2010 Reduce land Letter to owner
85 Brodies LLP Solicitors on 

behalf of Edinburgh Airport 
Limited.

04/11/2010 Marking and lighting of structures Undertaking signed on behalf of the 
Scottish Ministers - 04 November 
2010

48 Scotstoun Park Residents 
Association

12/11/2010 Noise, vibration and air pollution 
monitoring equipment Scotstoun Park

Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

I am pleased to confirm that the already extensive monitoring that we have committed to will 
include the area around Scotstoun Park.

71 Newton Community Council 12/11/2010 Mitigation Newton village Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

The Committee may be pleased to note that as part of the overall monitoring and evaluation 
of the project, monitoring of various elements, including traffic will be programmed. The 
Project team will utilise existing count facilities where available and will also supplement this, 
specifically in respect of Newton, with traffic counts before the commencement of the works, 
during construction and after the opening of the west facing M9 Junction 1A slips and the 
implementation of the proposed traffic mitigation measures. All relevant data from counts will 
be made available to Newton Community Council in the first instance and online as 
appropriate. I note the comments of the Assessor in respect of the Noise Insulation (Scotland) 
Regulations 1975 and confirm that we will apply the regulations to Newton in accordance with 
their scope and provisions.

14, 43 Dundas Home Farm 12/11/2010 Dundas Home Farm: gap in the barrier Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

Whilst my officials presented a cogent case for the retention of the gap I am, in the spirit of 
cooperation, prepared to accede to the Committee’s request, subject, of course, to an 
assessment against the requirements of the Environmental Statement which will be 
undertaken in the coming weeks.

3 M Arbuckle 12/11/2010 Land - Plot 311 Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

As stated by my officials at the hearings, we will ensure that the final permanent fence line is 
as tight as possible to the toe of the embankment.

54 C MacLachlan 12/11/2010 Land Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

As the Assessor has recommended, continued discussions with the landowner as well as a 
reappraisal of all of these plots has concluded that it is necessary for Plots 204, 209 and 213 
to be purchased to ensure delivery of the project. I can confirm that it has been tightly drawn 
and includes only land which is necessary to provide assurance that the contractor’s final 
design and associated mitigation can be accommodated. In respect of ‘another plot’ I am 
pleased to report that rather than purchase the land in question a compromise has been 
reached which will result in a lease being taken for this plot for a relatively short period of 
time. Early indications from the landowner suggest that this is acceptable to them. My officials 
will, of course, continue to liaise with the landowner regarding the details of the lease to 
ensure that it is satisfactory.

56 J and D Wood 12/11/2010 Land Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

As stated by my officials at the hearings, we will ensure that the final permanent fence line is 
as tight as possible to the toe of the embankment.

46 Echline Corner Consultative 
Alliance, Mr and Mrs 
Richardson, D Robertson 
and P Mclean, S Sinclair, N 
Watson, L Rylance, J Roan

12/11/2010 Air quality, dust and vibration 
receptors, Echline Corner

Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

The additional receptors suggested by the Assessor in relation to Echline Corner will be 
provided and a commitment has been added to the Register of Commitments and 
Undertakings to this effect. The updated version of the Commitments and Undertakings 
register will be issued to the Parliament and published online following the conclusion of 
Stage 2.

40 Linn Mill Residents 
Association

12/11/2010 Linn Mill barrier Minister's response to Forth Crossing 
Bill Committee stage 2 report - Annex 
A - 12 November 2010

I have noted the comments of the Assessor in respect of this mitigation and we will ensure, 
through the contract, that the acoustic barriers are in place at a time that will ensure that the 
mitigation will be effective.Page 19
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